

<b>Stakeholder Register -- City Museum HTTPS Everywhere</b>	
<b>Stakeholder Name and Title:</b>	<b>Larry Roberts - CTO</b>
<i>Organization name</i>	<b>City Museum</b>
<i>Reports to</i>	<b>City Museum Executive Director</b>
<i># Reports</i>	8
<i>Key Responsibilities</i>	Project initiator; Fund the project, provide technical resources
<i>Key Project Goals</i>	Ensure all museum websites offer secure connection with no mixed content browser security notifications
<i>Key Project Concerns</i>	Possible site outages, confusing site visitors
<i>Constraints</i>	Limited staff; only one sys admin and one developer available for the project
<b>Stakeholder Name and Title:</b>	<b>Katy Burke - Marketing Director</b>
<i>Reports to</i>	<b>City Museum Executive Director</b>
<i># Reports</i>	12
<i>Key Responsibilities</i>	UAT for all museum sites
<i>Key Project Goals</i>	Site visitors receive a secure browsing experience with no changes to the user experience
<i>Key Project Concerns</i>	no down time and that any changes do not confuse site visitors
<i>Constraints</i>	limited staff available for UAT
<b>Stakeholder Name and Title:</b>	<b>Hien Vu - Systems Administrator</b>
<i>Reports to</i>	<b>Digital Services Manger</b>
<i># Reports</i>	0
<i>Key Responsibilities</i>	Upgrades/changes to physical server--adding SSL certificate and opening port 443
<i>Key Project Goals</i>	Securing museum websites
<i>Key Project Concerns</i>	Issues redirecting queries from port 80 to 443
<i>Constraints</i>	Bandwidth: Currently working on multiple simultaneous project
<b>Stakeholder Name and Title:</b>	<b>Sally Dana - Sr. Developer</b>
<i>Reports to</i>	<b>Digital Services Manger</b>
<i># Reports</i>	0
<i>Key Responsibilities</i>	Identifying non-https content and updating it to https; avoid mixed content errors
<i>Key Project Goals</i>	Securing museum websites while maintaing a great user experience
<i>Key Project Concerns</i>	Issues redirecting queries from port 80 to 443
<i>Constraints</i>	Bandwidth: Currently working on multiple simultaneous project